App. F IX-4

Previous References

Ml 64-32-67 1934 Municipal

Later References

43 49 48 49

97-1

GENERAL AND REVENUE SECRETARIAT

Serial Nos 8

Part B for March 1935

SUBJECT

Revised Estimates for tarring certain roads in Bangalore city

---

SL 50 To The Municipal Commissioner, Mysore
& Comptroller
& Chief Engineer
No L 6 287-89 Dt 12/13 M
Sanctions the three
for 11/6/35

WD 01965—GPB—15 000—7 7-34

Me 22-33-40

EG 10 488
26/6/34

CITY MUNICIPAL OFFICE

Bangalore City Dated 21st June 193

6091
L

FROM

P H KRISHNA RAU ESQ MA
MUNICIPAL COMMISSIONER
Bangalore City

TO

R Ranga Rao, Esq , B A B L ,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore,
Bangalore

EF SECRETARY
26 JUNE 1934

Sir

I have the honor to forward herewith for sanction the following deviation statements approved by the Municipal Council at their meeting held on 5th May 1934 and to state that the original estimates for these works were sanctioned by Government in their order No L 8045-7 M1 64-32-7 dated 6/7th June 1933

A copy of the resolution of the Municipal Council are herewith sent for information

Deviation statements amounting to

1 Rs. 5,692 as against the original estimate for Rs 5,450 with an excess of R 242 for tarring the Plateform Road IX Division

2 8 400 as against the origiral estimate for Rs 7,800 with an excess of Rs. 600 for tarring the V Cross Road and traffic Route --IX Division.

3 10,031 as against the origiral estimate for Rs. 9,900 with an excess of Rs. 131 for tarring the North Road. VIII Division

I have the honor to be,
Sir,
Your most obedient servant,

Municipal Commissioner

Forwarded with compliments

Dy Secy calling for the original Statements for approval & orders, as they will be required by the Chief Engineer to whom the record

Serial No	
43	Letter no 4 to 22 dated 19th July 1934 from the Executive Engineer Bangalore City, forwarding the original estimate called for 3 The abstract of duration statements may if approved be sent to the Chief Engineer for favour of scrutiny 4) For [illegible]
	5 Forwarded with compliments to the Chief Engineer in response for favour of remarks Asstt Secretary For Chief Secretary to Govt
	6 The duration statements referred to above have not been received and they may kindly be furnished for scrutiny and remarks. We the Chief Secretary with Compliments For Chief Secretary to Govt
	7 Submitted with a draft for approval

No 18-34 dt 31-7-34

(Ks 11 4 1)

No 60/34-35 1/8/34.

1166 of 16/8/34 To endorse the duration

778 1898

W File No 22 of 1933 | General and Revenue Secretariat

Letter no A, 126/34-35 dated 29 th Aug 34 46
from the Municipal Commr Bangalore city forwarding
the deviation statements called for
(1) Submitted with reference to para 7 the file
may now be sent to the Chief Engineer for
favour of scrutiny
Sd
4/9/34

(2) Yes Sd 6/9

Forwarded with compliments mottramly to the
Chief engineer for favour of scrutiny
Sd

Dcom 48-34
7-9-34

Asubba Rao
For Chief Secretary
Sd

MC no 134/34-35
10-9-1934
3-10-34

Returned with compliments

From the enclosures received from the Municipal Commissioner, it is seen that only one revised estimate instead of three revised estimates has been sent along with three deviation statements and three original estimates The other two revised estimates may kindly be obtained and sent for scrutiny

Sd
Chief Engineer of Mysore
4/10/34

Ch Sec)

Submitted with a draft for approval

Sd
5/10/34

Sd
10/10

Please see the letter
Sd
4/10

Serial No 48

From Municipal Commissioner, Bangalore City
No L 2913 dated 22-10-34

States that only one revised estimate has been received instead of 3 revised estimates and requests them to send the other 2 estimates

J
Sus A
31/X/34

Letter No A1 826/34-35 dated 21-1-35 from the Municipal Commissioner Bangalore city forwarding the 2 revised estimates called for

The file may now be sent to the Chief Engineer for favour of scrutiny of the Duration statements

Rem
25/1

No MD 140-34-
Dy 26-1-34-

Forwarded with compliments and reference thereon to note dy 29/1/34 supra

By order
Asuvarao
25/1/35
for Chief Secretary to Govt

W O 71-320
28/1/35

Succedal
P

W O No 267 Dy 6 3 35

Returned with compliments

2 The revised estimates in question have been scrutinised and they are in order

5/2/35
Chief Engineer of Mysore

32 V, 1

Revised estimates for tarring of certain Roads in Bangalore city

ME File No 22 of 1933

General and Revenue Secretariat

Draft G O submitted for approval

RMM 7/3

Chief Secy) ASR 9/3

II Member) ASR 11/3

JPM 11/3

OFFICE OF THE SECOND MEMBER OF EDUCL 11 MAR 1935 No 5370

Issue JPM 11/3

SD

TYPING SECTION 12 MAR 1

The Municipal Commr, Bangalore city
" Chief Engineer of Mysore
" Comptroller to Govt
No L 6287-9 dated 13-3-35
Sanctions the 3 revised estimates

B 18/3

[Appendix F G—1]

SUBJECT

Section ml

File No 22-33

Serial No 41

Diary No of letter replied to £6091

No. £78

To

The municipal Commr
Bangalore city
(Civil Department)

General and Revenue Secretariat

(ml)

the *193*

Date of issue 5-7-34

Signed by M A S Rao

Sir

With reference to your letter no G To 485 | dated 21/6/34 forwarding for sanction deviation statements in respect of certain estimates sanctioned for laying the platform Road IX Down, laying V Cross Road and traffic route, and laying via North Road VIII Down, I am directed to request you to forward the original estimates in respect of the same as they are required for reference.

I have etc

Enclosures



GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

Bangalore, Dated 30th July 1934

No L 78/Mnl 22-33-41

From

The *Chief Secretary to the Government of His Highness the Maharaja of Mysore*

To

The Municipal Commissioner,
City Municipal Council, Bangalore
Through the President, City Municipal Council, Bangalore

Sir

With reference to your letter No G To 485 dated 21st June 1934, forwarding for sanction deviation statements in respect of certain estimates sanctioned for tarring the platform Road IX Division, tarring V Cross Road and traffic route and tarring the North Road VIII Division, I am directed to request you to kindly forward the original estimates in respect of them as they are required for reference

I have the honor to be,
Sir,
Your most obedient servant,

Ahalya Rao

For Chief Secretary to Government

TRM.2

Mr 22-33-43

No 9022 / Ext - 3 estimates

City Municipal Office

Bangalore, Dated 19th July *1934*

278

From

L Seshadri, Es- , .. A ,
Municipal Commissioner
Bangalore City

CHIEF SECRET Reg 23 JUL 1934 To

F ...- h-O, ES- ... E , B I ,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore,
Bangalore.

Sir,

With reference to your letter No L 78 Ml 22-23-41 dated 5th July 1934 requesting to send the original estimates for tarring certain roads in the city, I have the honor to forward herewith three original estimates for tarring

(1) the platform road, IX Division

(2) tarring V Cross road and traffic route and

(3) tarring north Road, VIII Division

and to request that sanction of Government may kindly be obtained for the above revised estimates

I have the honor to be,
Sir,
Your most obedient servant,

L Seshadri
Municipal Commissioner

Forwarded with compliments

Hon President

Proceedings of the ordinary general meeting of the City Municipal Council, Bangalore, held on Saturday the 5th May 1934 at 12 noon in the Council Chamber of the City Municipal Office, Bangalore

---

Present

B K Garudachar, Esq ,
Hon President

Councillors

Messrs
1 R Venkataswami
2 W H. Hanumanthappa
3 S V Srinivasamurthy
4 Ramlalthivari
5 K S Kamkshaiahsetty
6 B S Sankarappasetty
7 V B L Narayan
8 Y H Venkataramanappa
9 D Venkataramanappa
10 M Munisamappa
11 H Srinivasamurthy
12 C N Narasinga Rao
13 D Gopalakrishna Rao
14 C Hayavadana Rao
15 C M Garudachar
16 M P Somasekhara Rao
17 S Sitaramiya

Messrs
18 S K Venkata-Rangainegar
19 M Chinsami
20 P Subbaramasetty
21 O S Nazarullasheriff
22 B Abdur Rahmon
23 Azizuddin Mehkri

Absent

1 K T Bhashyamiengar
2 Mir Iqbal Hussain
3 J R Issac
4 Thangavelu Pillai
5 Sri B Ananda Bai

Vacant--One

Subject No 15 (b)

Deviation statement amounting to Rs 10,031 as against the original estimate for R 9,900 with an excess of Rs 131 for tarring the North Road VIII Division

Resolution -Sanctioned

Sd B K Garudachar,
President

Copy

Municipal Commissioner

Proceedings of the ordinary general meeting of the City Municipal Council, Bangalore held on Saturday the 5th May 1934 at 12 noon in the Council Chamber of the City Municipal Office, Bangalore

---

Present

B K Garudachar, Esq.,
Hon President

Councillors

Messrs 1 [illegible]
2 M H [illegible]
3 [illegible]
4 [illegible]
5 K [illegible]
6 I [illegible]
7 J B [illegible]
8 V [illegible]
9 D Venkatarangappa
10 [illegible]
11 P Srinivasamurthy
12 C [illegible]
13 D Gopalakrishna Rao
14 C Fayazuddin Rao
15 C K Garudachar
16 [illegible]
17 [illegible]

Messrs 18 S K Venkata-Rangaiengar
19 [illegible]
20 P Subbareddy
21 [illegible]
22 B Abdul Rahman
23 Azimuddin Mehdi

Absent

1 K T [illegible]
2 [illegible]
3 J [illegible]
4 Thamballi Allani
5 Sri [illegible]

Vacant--One

Subject No 15 (m)

Deviation statement amounting to Rs 8,400 as against the original estimate for Rs 7,800 with an excess of Rs 600 for tarring the V Cross Road and traffic route IX Division

Resolution - Sanctioned

Sd B K Garudachar,
Hon President

Copy

Municipal Commissioner

4

Proceedings of the ordinary general meeting of the City Municipal Council, Bangalore, held on Saturday the 5th May 1934 at 12 noon in the Council Chamber of the City Municipal Office, Bangalore

---

Present

B K Garudachar, Esq,
Hon President

Councillors

Messrs
1 R Venkataswami
2 W H. Hanumanthappa
3 S V Srinivasamurthy
4 Ramalingaiyari
5 K S Ramachandrasetty
6 B S Sankarappasetty
7 V B L Narayan
8 T H Venkatarangappa
9 D Venkataramanappa
10 M Muniswamy
11 H Srinivasamurthy
12 C N Narasinga Rao
13 D Gopalakrishna Rao
14 C Jayavadana Rao
15 C K Garudachar
16 L P Somasekhara Rao
17 S Situramiya

Messrs
18 S K Venkata-Rangainegar
19 A Chinsami
20 P Subbaramasetty
21 O S Nazarullacheriff
22 B Abdur Rahmon
23 Azizuddin Mehkri

Absent

1 K T Bhashyam Iyengar
2 Mir Iqbal Hussain
3 J R Isaac
4 Thangavelu Pillai
5 Sri B Ananda Rai

Vacant—One

Subject No 15 (L)

Deviation statement amounting to Rs 5,692 as against the original estimate for Rs 5 450 with an excess of Rs 242 for tarring the platform road IX Division

Resolution—Sanctioned

Sd B K Garudachar,
President

Copy

Commissioner

No 6166/ml 22-33 44 16th August 19

R Ranga Rao Esq B A B L

M Seshadri Esq M A
Commissioner Bangalore City Municipality
(Through the President
Bangalore City Municipal Council)

With reference to the correspondence ending with your letter No G To 22 dated 19th July 1934 requesting sanction to the deviation statements for tarring certain roads in the Bangalore City I am directed to request you to forward the deviation statements as the same have not been received

I have the honour to be
Sir
Your most obedient servant

Asuliva Rao
Chief Secretary to Government

Appendix F G—1]

SUBJECT

Diary No of letter replied to £278

General and Revenue Secretariat

( )

the *193*

Date of issue 16-8-34

Signed by Mr A S Rao

List of enclosures

Copied by

Section Rev

File No 22-33

Serial No 44

No Ls 1166/Rev 22-33-44

To

The municipal Commr

Bangalore city.

(Vice President)

Sir

With reference to correspondence ending with your letter no [illegible] 22 dated 19th July 34, forwarding for sanction the donation statement for ~~cost~~ laying certain roads in the Bangalore city, I am directed to request you to forward the donation statements, as the same have not been received

I have etc

for Chief Secy to Govt

WD 21988—[illegible]—12-6-34

Ml 22-33-46

City Municipal Office

No 41 326/34-35 | Encl -4

Bangalore, Dated 29th Aug *1934*

L 898'

From

Seshadri, Esq , M A ,
Municipal Commissioner
Bangalore City

To

R Ranga Rao, Esq , B A , B L ,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore
Bangalore

Sir With reference to your letter No L 1166 Ml 22-33-44 dated 16th August 1934 I have the honor to forward herewith the deviation statements for tarring (1) Platform road IX Division (2) tarring V Cross road and traffic route and (3) tarring North Road VIII Division I request the favour of your obtaining early sanction of Government to the above revised estimates

I have the honor to be,
Sir,
Your most obedient servant,

Municipal Commissioner

Forwarded with compliments

Hon President

ss

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

No. 2913/Rev 22-33-48 Bangalore Dated 12th October 1934
22

From

The *Chief Secretary to the Government of His Highness the Maharaja of Mysore*

To

The Municipal Commissioner
Bangalore City (through President)

Sir

With reference to the correspondence ending with your letter No A1-826/34-35 dated 29th August 1934 -- forwarding the deviation statements for tarring Platform Road IX Division (2) tarring V Cross road and traffic route Malleswaram and (3) tarring North Road VIII Division I am directed to observe that only one revised estimate instead of three revised estimates has been sent along with three deviation statements and three original estimates and to request you to send the other two revised estimates The revised estimate received relates

to

to the tarring of of North Road VIII Division

I have the honor to be -

Sir

Your most obedient servant

Asuvaraz

For Chief Secretary to Govt

RMC

Appendix G [1]

SUBJECT

Section ml

File No 22-33

Serial No 48

Diary No of letter replied to L 278

No A 2913

To

The Municipal Commissioner

Bangalore City

(thro Engineer)

General and Revenue Secretariat

( )

the *193*

Sir

Date of issue 22/10/34

Signed by Mr Asubba Rao

With reference to the Correspondence ending with your thro no A1 826/34-35 dated 29 th July 1934 forwarding the deraham statements for laying Platform Road IX Divn (2), laying V cross Road & Hospital road Malleswaram and (3) laying North Road VI Divn I am directed to observe that only one revised estimate instead of three revised estimates has been sent along with three deraham

List of enclosures

19/10

Thanks very much for your
letter of 10th inst. and the
revised estimates.

I am to request you to send me three
copies of Revised estimates. The revised estimate red ela
North Roa

Thanks

for Chief Secy to Govt

Ml 22-33-49 3225

City Municipal Office,

Bangalore, dated 21st Jan *1935*

[illegible] 1- 826/34 35
Encl two Revised Estimates

From

M SESHADRI ESQ M A
Municipal Commissioner
Bangalore City

To

Rajasevasaktha
R Ranga Rao Esq B A B L,
Chief Secretary to the Government of
His Highness the Maharaja of Mysore
Bangalore

CHIEF SECRETARY
22 JAN 1935

Sir

As desired in your letter No L 2913 Ml 22-33-48 dated the 22nd October 1934 I have the honor to forward herewith the revised estimates for (1) Tarring V Cross Road and Traffic Route of Malleswaram and (2) Platform road Malleswara and to request the favour of your obtaining the sanction of Government to the same

I have the honor to be,
Sir,
Your most obedient servant,

M Seshadri
Municipal Commissioner

ss

Forwarded with compliments

Hon President

G R. S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 13—3— 1935

Signed by

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press

(vi) published in the Gazette Kannada Part ?

1) Estimate for Rs 5 450 for tarring Malleswaram Road IX Division

2) Estimate for Rs 7,800 for tarring Traffic Route & V cross Road Malleswaram

Estimate for Rs 9,9 0 for tarring Road, 1 to 6 furlongs and a ¾ furlong up to Sallaghatta

Section ME

File No 22-33

Serial No 50

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G O No L 8045-7/ME 64-32 1 dated 7-6 1933 sanctioning, among others the marginally noted estimates for tarring the roads mentioned therein in the Bangalore city Municipality

2) Correspondence ending with ~~Order thereon.—No.~~ letter No A1-826/34-35 dated 21-1-1935 from the Municipal Commissioner, Bangalore city, soliciting sanction to the resolution of the Municipal Commissioners approving of three revised estimates in respect of the above works for Rs 5, 692, Rs 8, 480

Rs 10,031 respectively

3) Note No To 267 dated 1-3-1935 from the Chief Engineer stating that the revised estimates ~~Duration Statements~~ are in order

Order No L 6287-89

The three revised estimates ~~statements~~ are sanctioned

Asst Chief Secy to Govt
9/3

To the Municipal Comm, Bangalore city
(through the President) with the estimates
Chief Engineer of Mysore
Comptroller to Govt

List of Enclosure

Copied by 5 Jdw 12/3/35

Examined by

WD 0158—GPB—15 000—13-8-34

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read —

Government Order No L 8045-7/M1 64-32-7 dated 7th June 1933 sanctioning among others, the marginally noted estimates for

1) Estimate for Rs 5,450/- for terring platform road IX Division
2) Estimate for Rs 7 800/- for terring Traffic cute and V Cross oad Mallea aram
3) stimate for Rs 9 900/- for terring North Road 1 to 6 furlongs and a portion of 7th furlong up to Lalbagh east Gate

} terring the roads mentioned therein in the Bangalore City Municipality

2 Correspondence ending with letter No Al-826/34-35 dated 21st January 1935 from the Municipal Commissioner Bangalore City soliciting sanction to the resolution of the Municipal Council approving of three revised estimates in respect of the above works for Rs 5 692 Rs 8,400 and Rs 10 031 respectively

3 Note No No 267 dated 6th March 1935 from the Chief Engineer stating that the revised estimates are in order

--- C ---

Order No L6287-89 / Rul 22-33-50

Dated Bangalore 12th March 1935 / 13

The three revised estimates are sanctioned

By Order

CHIEF SECRETARY TO GOVERNMENT

To

The Municipal Commissioner Bangalore City (through the President) with the estimates

The Chief Engineer of Mysore

The Comptroller to Government

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read —

Government Order No L 8045-7/Ml 64-32-7 dated 7th June 1933 sanctioning among others, the marginally noted estimates for

1) Estimate for Rs 5 450/- for tarring platform road IX Division 2) Estimate for Rs 7 800/- for tarring Traffic Route and V Cross Road Malleswaram 3) Estimate for Rs 9 900/- for tarring North Road 1 to 6 furlongs and a portion of 7th furlong up to Lalbagh West Gate	tarring the roads mentioned therein in the Bangalore City Municipality

2 Correspondence ending with letter No Al-826/34-35 dated 21st January 1935 from the Municipal Commissioner Bangalore City soliciting sanction to the resolution of the Municipal Council approving of three revised estimates in respect of the above works for Rs 5 692 Rs 8,400 and Rs 10 031 respectively

3 Note No To 267 dated 6th March 1935 from the Chief Engineer stating that the revised estimates are in order

--- C ---

Order No L 6287-89
Ppl 22-33-50
Dated Bangalore 12th/13 March 1935

The three revised estimates are sanctioned

By Order
A Subba Rao
CHIEF SECRETARY TO GOVERNMENT

To

The Municipal Commissioner Bangalore City (through the President) with the estimates

The Chief Engineer of Mysore

The Comptroller to Government